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PROGRESS REPORT NO. 22 

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10 
(RIO)-via Email 
Monica Tonel - EPA, RIO (via Email) 

FROIM: Marko Adzic - Teck Cominco American Incorporated (TCAI) 

CC: David Godlewski - TCAI (via Email) 
Bruce Duncan - EPA, RIO (via Email) 
David Charters - EPA, Headquarters (via Email) 
Lucinda Jacobs - Integral Consulting Inc. (via Email) 

DATE: May 14,2008 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 22 Month Ending April 2008 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement. It is also intended to provide 
a brief summary of pending and on-going activities. 

In support of preparing future sampling and analysis plans (SAPs), EPA and their human 
health contractor (i.e., Syracuse Research Corporation [SRC]) prepared and submitted a 
memorandum outlining human health (HH) risk based concentrations (RBCs) for surface 
water, fish tissue, and sediment. Based on this information and in conjunction with 
technical input received at the March 2008 technical workshop, and as requested, a draft 
copy of the 2008/2009 surface water quality study will be submitted to EPA on June 2, 
2008. Similarly, information outlined within the aforementioned RBC memorandum, 
will enable TCAI to work on and complete draft versions ofthe beach sediment and fish 
tissue sampling plans. In light ofthe June 2, 2008 deadline however, the surface water 
SAP is of primary importance. 

A summary of activities (e.g., deliverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Task 
No. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

14. 

15. 

Task Desc r i p t i on 

2005 Field Data 
Transfer 

Technical 
Memorandum^' 

Draft RI/FS Work Plan 

Sampling and Analysis 
Plan (SAP)^ 

Health .and Safety.Plan 

Cultural Resources 
Coordination Plan 

Revised RMAO 
Memorandum * 

Additional Trail Data 

April Workshop 
Summary 

Revised RI/FS Work 
Plan 

Screening Level ERA 

Surface Water SAP 

Phase 2 Beach SAP 

Fish Tissue SAP. 

White Sturgeon 
Surface Water Toxicity 

SAP^ 

. S ta tus 

Complete 

Complete 

Draft 
submitted 

Draft 
submitted 

Complete 

Draft 
submitted 

Complete 

Complete 

Complete 

Draft 
submitted 

Draft 
submitted 

On-Going 

On-Going 

On-Going 

On-Going 

Issues 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 
EPA does not approve 

Health and Safety Plans 

None to report at this 
• tinie"; 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this 
time''' 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

Es t ima ted 
C o m p l e t i o n Date ^ 

Julv 31. 2006 

October 27. 2006 

December 28, 2006 

Februarv 26. 2007 

Februarv 26. 2007 

Februarv 26. 2007 

March 11.2007 

Mav 6. 2007® 

Julv 12. 2007 

September 21, 2007 

. March 11. 2008 

June 2, 2008 

June 2008 

June 2008 

May 2008 

Notes: 1. Dates that have been underlined represent the actual day that the respective deliverable 
was submitted to EPA as per Paragraph 80 ofthe Agreement. 
2. As outlined within the Agreement, the technical memorandum outlines and described the 
Risk-Based Remedial Objectives'for the Ecological Risk Assessment. Remedial objectives 
for the protection of human health will be prepared by EPA and submitted under separate 
cover at a later date. 
3. The 2007 Sediment Investigation of Beaches and Depositional Areas Sampling and 
Analysis Plan (SAP) was submitted under Paragraph 13 ofthe Agreement. 
4. TCAI has been informed that revisions to the draft cultural resource coordination plan will 
be required. Per EPA's September 19, 2007 letter from Kevin Rochlin to Marko Adzic, the 
plan needs to provide a detailed description of the sampling program and the methods to be 
employed to secure samples. This cannot be done until a sampling plan is approved, or until 
EPA determines that a sampling plan is acceptable for cultural resources review. 

5. The draft technical memorandum on risk-based management action objectives (RMAOs) 
was revised per EPA's January 16, 2007 comments. 
6. Following a request outlined by EPA in a letter dated February 1, 2007 (received on 
February 5, 2007) TCAI has compiled additional infonmation on the Trail Facility so as to 

N:\_Enviro\shared\UCR\CcJiTcspondence\OfnciaJ\Sent\Monthly Progress Rcpons\2008\Progress Report #22.doc 

file://N:/_Enviro/shared/UCR/CcJiTcspondence/OfnciaJ/Sent/Monthly


Progress Report No. 22 
May 14,2008 
Page 3 of3 

assist in the Identification of chemicals of concern (COIs) as outlined within Paragraph 24 of 
the Agreement. An electronic version of the deliverable was forwarded to EPA on May 6, 
2007 with hard copies delivered shortly thereafter. In addition, a second deliverable identified 
as "Business Confidential" information was submitted to EPA legal counsel under separate 
cover on May 7, 2007 by Pillsbury Winthrop Shaw Pittman (i.e., TCAI legal counsel) on behalf 
of TCAI. 

7. An electronic copy of the work plan has been provided to facilitate modifications of the 
document by EPA 
8. ERA = Ecological Risk Assessment 

SAP = Sampling & Analysis Plan 
9. As noted during the March 2008 technical workshop the draft SAP is for work being 

conducted in Canada and will be provided to EPA for informational purposes. Results of 
the study will be treated in a similar matter as other peer reviewed papers. 

Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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